Community Update July 28, 2021

Agenda

Mines active project updates

- 16th Street paver project
- Maple Street Steam/Concrete
- Early Childhood Education Center
- Campus Solar Project
- Labriola Innovation Center Site Prep
- Easy Mile Autonomous Shuttle Service
- Project Design Presentation OZ Architecture
 - Beck Venture Center Washington/18th



16th STREET PROJECT Pavers

Scheduled Completion September 2021

MAPLE STREET PROJECT

Steam/Concrete Work

Scheduled Completion Early August 2021

Early Childhood Education Center

Pending Design

New Solar 2021

6 buildings (1012 kW)

Green Center Korell Athletic Center Student Rec Center General research lab Shops II Steinhauer Fieldhouse

1 parking canopy (489 kW) Stermole complex (K-Lot)

Total: 1500.9 kW Annual prod: 2,114,727 kWh

Schedule:

Fall 2021 Start Completion Late 2022





Labriola Innovation Center

Schedule:

- Site work Mid-November
- Building Const. Start Early 2022





MINES Rover

Getting you from point A to point B ... autonomously

100% ELECTRIC · DRIVERLESS · FREE



The Rover



Schedule:

- Service start August 9, 2021
 - Earth Route
 - **Environment Route**
- **Energy Route will come on line late August or Early** lacksquareSeptember





"subject to change based on passenger demand



MINES Rover Route Map

COLORADOSCHOOLOFMINES \cap





SUPPORTIVE STAKEHOLDER ECOSYSTEM



Local Organizations

- Golden
- Colorado School of Mines
- Regional Transportation District (RTD)
- National Renewable Energy Lab (NREL)
- Colorado Department of
- Transportation

Industry Groups

- ITS America
- AASHTO
- APTA
- NLC
- NACTO
- PAVE

Private Companies

- EasyMile
- Stantec
- Panasonic
- Siemens
- SmartNet



OZ Architecture





Next meeting October 27, 2021, 6:00pm

Past meeting presentations and schedules can be found at https://www.mines.edu/operations/community-news/

